

<b>ProjectONE</b>	<b>HR Payroll Agency Deployment CPA/DPS/THECB/TSLAC/Courts</b>	<b>HR/Payroll User Group</b>	<b>Impl. Date July 11, 2016</b>	<b>Report Date 03/24/2016</b>
-------------------	--	----------------------------------	-------------------------------------	-----------------------------------

## 1 Performance Metrics

Area	Overall	Resources	Schedule	Deliverables
Overall Project	◆ A	◆ G	◆ A	◆ G
Functional Team	◆ G	◆ G	◆ G	◆ G
Technical Team	◆ G	◆ G	◆ G	◆ G

## 2 Previous Meeting Action Items

- None

## 3 Key Issues

- System Test extended 1 week (end 5/13)
- User Acceptance Test pushed 1 week (start 5/2, end 6/24)

## 4 Items for Management Attention

- Mock Conversions
- System Test

## 5 Key Activities Next 30 Days

- Complete Mock Conversions
- Complete System Test Phase 2 – Cycle 1 and Cycle 2

## 6 Critical Path On Track

- Project Mgmt 65% Complete (09/01/15 – 07/26/16)
- Analysis 99% Complete (09/01/15 – 03/31/16)
- Configuration 100% Complete (09/01/15 – 02/22/16)
- Design 100% Complete (08/31/15 – 12/17/15)

- Build 84% Complete (09/01/15 – 04/14/16)
- Conversion 73% Complete (10/12/15 – 04/15/16)
- Test 54% Complete (11/04/15 – 07/08/16)
- Deploy 05% Complete (02/01/16 – 07/11/16)
- Support 00% Complete (07/11/16 – 08/31/16)
- Train 30% Complete (12/28/15 – 08/03/16)

## 7 Project Management On Track

Start: 09/01/15 End: 07/15/16 % Complete 65% Target 60%

## 8 Analysis On Track

Start: 09/01/15 End: 03/31/16 % Complete 99% Target 99%

## 9 Configuration Complete

Start: 09/01/15 End: 02/22/16 % Complete 100% Target 100%

## 10 Design Complete

Start: 08/31/15 End: 12/17/15 % Complete 100% Target 100%

## 11 Build At Risk

Start: 09/01/15 End: 04/14/16 % Complete 84% Target 90%

- Technical Configuration Workbooks in progress
- Phase 2 Build and Unit Test in progress
- Batch Scheduling in progress
- Interface Connectivity in progress

<b>ProjectONE</b>	<b>HR Payroll Agency Deployment CPA/DPS/THECB/TSLAC/Courts</b>	<b>HR/Payroll User Group</b>	<b>Impl. Date July 11, 2016</b>	<b>Report Date 03/24/2016</b>
-------------------	--	----------------------------------	-------------------------------------	-----------------------------------

<b>12</b>	<b>Conversion</b>	<b>On Track</b>
-----------	-------------------	-----------------

Start: 10/12/15 End: 04/15/16 % Complete 73% Target 73%

- Mock 3a validation in progress
- Mock 3b beginning on schedule

<b>13</b>	<b>Test</b>	<b>At Risk</b>
-----------	-------------	----------------

Start: 11/04/15 End: 07/08/16 % Complete 54% Target 60%

- System Test
  - Phase 1 – Cycle 2 script execution underway
  - Phase 2 – Cycle 1 and Cycle 2 script execution underway
  - Phase 2 – Cycle 3 script development underway
- Payroll Reconciliation in progress
- User Acceptance Test in progress
  - Preliminary planning underway

<b>14</b>	<b>Deploy</b>	<b>On Track</b>
-----------	---------------	-----------------

Start: 02/01/16 End: 07/11/16 % Complete 5% Target 5%

<b>15</b>	<b>Support</b>	<b>On Track</b>
-----------	----------------	-----------------

Start: 07/11/16 End: 08/31/16 % Complete 00% Target 00%

<b>16</b>	<b>Train/Change Management</b>	<b>On Track</b>
-----------	--------------------------------	-----------------

Start: 12/28/15 End: 08/03/16 % Complete 30% Target 30%

- Change Management and Training sessions in progress