

ProjectONE	FY 16 HR/Payroll Agency Deployment	HR/Payroll User Group	Impl. Date August 8, 2016	Report Date 05/12/2016
-------------------	---	----------------------------------	--------------------------------------	-----------------------------------

Deploying Agencies

CPA, DPS, THECB, TSLAC, Courts

1 Performance Metrics

Area	Overall	Resources	Schedule	Deliverables
<i>Overall Project</i>	◆ A	◆ G	◆ A	◆ G
<i>Functional Team</i>	◆ G	◆ G	◆ G	◆ G
<i>Technical Team</i>	◆ G	◆ G	◆ G	◆ G

2 Previous Meeting Action Items

- None

3 Key Issues

- Delays in System Test execution/validation
- Cutover timing

4 Items for Management Attention

- Mock cutover timings
- System Test

5 Key Activities Next 30 Days

- Complete Mock Conversions
- Complete System Test cycle 3
- UAT kickoff May 19th and May 20th, 2016
- Start UAT with deploying agencies
- Train-the-Trainer

6 Critical Path On Track

- Project Mgmt 65% Complete (09/01/15 – 07/26/16)
- Analysis 100% Complete (09/01/15 – 03/31/16)
- Configuration 100% Complete (09/01/15 – 02/22/16)
- Design 100% Complete (08/31/15 – 12/17/15)
- Build 92% Complete (09/01/15 – 06/15/16)
- Conversion 86% Complete (10/12/15 – 05/13/16)
- Test 59% Complete (11/04/15 – 08/05/16)
- Deploy 19% Complete (02/01/16 – 08/09/16)
- Support 00% Complete (08/15/16 – 09/30/16)
- Train 64% Complete (12/28/15 – 08/22/16)

7 Project Management On Track

Start: 09/01/15 End: 07/15/16 % Complete 65% Target 60%

8 Analysis Complete

Start: 09/01/15 End: 03/31/16 % Complete 100% Target 100%

9 Configuration Complete

Start: 09/01/15 End: 02/22/16 % Complete 100% Target 100%

10 Design Complete

Start: 08/31/15 End: 12/17/15 % Complete 100% Target 100%

11 Build On Track

Start: 09/01/15 End: 06/15/16 % Complete 92% Target 92%

- Technical Configuration Workbooks in progress
- Phase 1 and 2 Build and Unit Test complete

ProjectONE	FY 16 HR/Payroll Agency Deployment	HR/Payroll User Group	Impl. Date August 8, 2016	Report Date 05/12/2016
-------------------	---	----------------------------------	--------------------------------------	-----------------------------------

- Batch Scheduling in progress
- Interface Connectivity in progress

12	Conversion	On Track
-----------	-------------------	-----------------

Start: 10/12/15 End: 05/13/16 % Complete 86% Target 86%

- Mock 3a validation complete
- Mock 3b validation complete
- Mock Cutover 1 is complete
- Mock Cutover 2 is scheduled

13	Test	At Risk
-----------	-------------	----------------

Start: 11/04/15 End: 08/05/16 % Complete 59% Target 59%

- System Test
 - Cycle 1 and Cycle 2 script execution complete
 - Cycle 3 script development and execution in progress
- Payroll Reconciliation in progress
- User Acceptance Test in progress
 - Prep underway

14	Deploy	On Track
-----------	---------------	-----------------

Start: 02/01/16 End: 08/09/16 % Complete 19% Target 19%

15	Support	On Track
-----------	----------------	-----------------

Start: 07/11/16 End: 09/30/16 % Complete 00% Target 00%

16	Train/Change Management	On Track
-----------	--------------------------------	-----------------

Start: 12/28/15 End: 08/22/16 % Complete 64% Target 64%

- Change Management and Training sessions in progress