

ProjectONE	Talent Management Agency Deployment	HR/Payroll User Group	Impl. Date Recruit & Learn June 30, 2016 Perf Mgmt TBD	Report Date 05/13/2016
-------------------	--	----------------------------------	---	-----------------------------------

Deploying Agencies

DMV, DIR, OCA, OSPA

1 Performance Metrics

Area	Overall	Resources	Schedule	Deliverables
<i>Overall Project</i>	◆ A	◆ G	◆ G	

2 Previous Meeting Action Items

- None

3 Key Issues

- Performance Management multi-tenant

4 Items for Management Attention

- Performance Management issues

5 Key Activities Next 30 Days

- Investigate Performance Management issues and alternatives
- System test applicant data interface
- Agency Deployment Prep

6 Critical Path

On Track

- Planning 100% Complete (06/01/15 – 07/31/15)
- Environments 100% Complete (04/07/15 – 07/31/15)
- Analysis/Design 100% Complete (04/07/15 – 11/16/15)
- Prototype/Test 95% Complete (08/14/15 – 05/16/16)
- Train 100% Complete (10/15/15 – 01/29/16)
- Deploy 15% Complete (05/05/16 – 06/30/16)
- Post Prod Spt 0% Complete (07/01/16 – 08/31/16)
- Perf Mgmt. Test and Deploy (tbd – tbd)

7 Planning

Complete

Start: 06/01/15 End: 07/31/15 % Complete 100% Target 100%

8 Establish Environments

Complete

Start: 04/07/15 End: 07/31/15 % Complete 100% Target 100%

9 Analysis and Design (Configuration)

Complete

Start: 04/07/15 End: 11/16/15 % Complete 100% Target 100%

10 Prototype (Testing)

On Track

Start: 08/14/15 End: 05/16/16 % Complete 95% Target 95%

- Candidate data interface to be tested

11 Training

Complete

Start: 10/15/15 End: 01/29/16 % Complete 100% Target 100%

ProjectONE	Talent Management Agency Deployment	HR/Payroll User Group	Impl. Date Recruit & Learn June 30, 2016 Perf Mgmt TBD	Report Date 05/13/2016
-------------------	--	----------------------------------	---	---

12	Deploy	On Track
-----------	---------------	-----------------

Start: 05/01/16 End: 06/30/16 % Complete 15% Target 15%

13	Post Production Support	On Track
-----------	--------------------------------	-----------------

Start: 07/01/16 End: 08/31/16 % Complete 0% Target 0%

14	Risks
-----------	--------------

- None