

1 Performance Metrics

Area	Overall	Resources	Schedule	Deliverables
Overall Project	◆ R	◆ R	◆ R	◆ R

2 Previous Meeting Action Items

- None

3 Key Issues

- None

4 Items for Management Attention

- None

5 Key Activities Next 30 Days

- Governance-SME engagement for data/information needs
- Configure and performance test – Test HW Environment
- Develop/document data & metadata repository elements/standards
- Design/develop data model for Pilot
- Design/develop/test Pilot application(s)

6 Critical Path On Track

- Planning 100% Complete (01/15/16 – 02/15/16)
- Preparation 100% Complete (02/16/16 – 03/15/16)
- Proof of Concept 100% Complete (03/16/16 – 05/15/16)
- Pilot 60% Complete (05/16/16 – 11/15/16)
- Training 80% Complete (01/15/16 – 11/15/16)

7 Project Management On Track

Start: 01/15/16 End: 11/15/16 % Complete: 70% Target: 70%

- Agile Project Management

8 Planning Complete

Start: 01/15/16 End: 02/15/16 % Complete: 100% Target: 100%

Key Accomplishments:

- BI Assessment
- Present detailed BI assessment to FM team
- Present high-level action plan/recommendations to ERP Leadership
- Resource planning
- Leveraged SAP expertise for server recommendation/configuration
- Built high level server architecture
- Governance –development standards
- Training – guidelines & planning
- Extend BI/DW SharePoint for artifact collection

9 Preparation Complete

Start: 02/16/16 End: 03/15/16 % Complete: 100% Target: 100%

- Communication and Governance
- DW Data Modeling & Integration Methodologies and Principles
- Governance - Stakeholder engagement
- Governance – Audit
- SME engagement for data/information needs
- Staff-Aug onboarding
- IT Infrastructure communication for build out of Dev BO4.1
- Install/configuration BO4.1 on Dev

ProjectONE

**Business Intelligence
Upgrade
(Project TURBO)**

**HR/Payroll
User Group**

**Pilot Implementation
Date
TBD**

**Report Date
08/18/2016**

10 Proof of Concept

Complete

Start: 03/16/16 End: 05/15/16 % Complete: 100% Target: 100%

- Data warehouse/Data modeling architecture
- Completed v1.0 staging object generation (mirror/view/staging)
- Completed v1.0 CDC process generation (insert/update/delete detection)
- Install BO PeopleSoft Security Integration kit
- Strategize/plan for Business Requirements gathering

11 Pilot

Behind Schedule

Start: 05/16/16 End: 11/15/16 % Complete: 60% Target: 90%

- Significant delays in Test Hardware Acquisition – CPA MS Admin team assembled Test Servers with in house resources
- Installed/Configured/Tested BO 4.1 on Test HW environment
- Awaiting New Equipment Contract FY17 for Production HW Acquisition
- Awaiting FDD analysis from Accenture – PeopleSoft Security Integration Kit. FM Team has approved. ITSM ticket entered.
- FM & BI Teams confirmation of Pilot scope/milestone – HR/PY Ad Hoc
- Extended Pilot sprint (end date 11/15/16) is in progress.

12 Training

On Track

Start: 01/15/16 End: 11/15/16 % Complete: 80% Target: 80%

- Artifact collection and compiling
- Guiding principles for training architecture
- Training development and strategy
- Training prototype development/documentation
- Develop training per experience/skill set: beginner, intermediate, advanced
- Targeted modules