

Deploying Agencies

CPA, DPS, THECB, TSLAC, COURTS/Judicial Agencies

1 Performance Metrics

Area	Overall	Resources	Schedule	Deliverables
Overall Project	◆ G	◆ G	◆ G	◆ G

2 Previous Meeting Action Items

- N/A

3 Key Issues

- Delays in System Test execution and Payroll Reconciliation

4 Items for Management Attention

- Cutover Timing

5 Key Activities Next 30 Days

- Complete System Test - Cycle 3
- Complete Payroll Parallel Cycle 3
- Complete Cutover Dress Rehearsal 2
- Continue UAT

6 Critical Path ◆ G

- Project Mgmt 82% Complete (09/01/15 – 08/06/16)
- Analysis 100% Complete (09/01/15 – 03/31/16)
- Configuration 100% Complete (09/01/15 – 02/22/16)
- Design 100% Complete (08/31/15 – 12/17/15)
- Build 98% Complete (09/01/15 – 07/22/16)
- Conversion 100% Complete (10/12/15 – 05/13/16)

- Test 73% Complete (11/04/15 – 07/22/16)
- Deploy 27% Complete (02/01/16 – 08/09/16)
- Support 00% Complete (08/15/16 – 09/30/16)
- Train 71% Complete (12/28/15 – 08/22/16)

7 Project Management ◆ G

Start: 09/01/15 End: 08/06/16 % Complete: 82% Target: 82%

8 Analyze ◆ C

Start: 09/01/15 End: 03/31/16 % Complete: 100% Target: 100%

9 Configuration ◆ C

Start: 09/01/15 End: 02/22/16 % Complete: 100% Target: 100%

10 Design ◆ C

Start: 08/31/15 End: 12/17/15 % Complete: 100% Target: 100%

11 Build ◆ G

Start: 09/01/15 End: 07/22/16 % Complete: 98% Target: 98%

- Batch Scheduling in progress
- Interface Connectivity in progress

12 Conversions ◆ C

Start: 10/12/15 End: 05/13/16 % Complete: 100% Target: 100%

- Mock Cutover 3 complete

13 Test ◆ A

Start: 11/04/15 End: 07/22/16 % Complete: 73% Target: 76%

- System Test
 - Cycle 3 script execution delayed – no impact to downstream activities
- Payroll Reconciliation
 - Cycle 3 delayed – coordination required to not impact scheduled UAT scripts
- User Acceptance Test
 - In progress – minimal defects reported

14 Deploy ◆ G

Start: 02/01/16 End: 08/09/16 % Complete: 27% Target: 26%

15 Support ◆ G

Start: 07/11/16 End: 09/30/16 % Complete: 00% Target: 00%

16 Train/Change ◆ G

Start: 12/28/15 End: 08/22/16 % Complete: 71% Target: 71%

- Change Management and Training sessions in progress

17 Risks

- N/A.

STATUS LEGEND:

◆ C = Complete

◆ G = On Track

◆ A = At Risk of be behind schedule

◆ R = Behind Schedule/Delayed