

ProjectONE

FY17 Performance
Management
Agency Deployment

CAPPS
HR/Payroll
User Group

Implementation Date
December 11, 2017*

Report Date
04/20/2017

Deploying Agencies

DMV, DIR, OCA, OSPA, CPA, DPS, THECB, TSLAC, Courts/Judicial Agencies, OIEC, TDI, RRC, TSBEP, TFSC, TMD, TCOLE, TSBOP, TAHC, TDHCA, TMB, SOAH and TEA

1 Performance Metrics

Area	Overall	Resources	Schedule	Deliverables
Release 1	◆ R	◆ G	◆ A	◆ R

2 Previous Meeting Action Items

- None

3 Key Risks/Issues

- Due to the discovery of some critical defects, UAT and Go Live for CPA Fast Track have been pushed to a future date to be determined
 - No impact expected to Release 2 or Release 3
- 508 testing revealed some defects with delivered pages
 - Tickets opened with Oracle

4 Items for Management Attention

- The project will go-live in three releases:
 - Release 1 (CPA): expected Go-Live TBD
 - Release 2 (DIR): expected Go-Live 7/24/17
 - Release 3: all other agencies being deployed with an expected Go-Live of 12/11/17

5 Key Activities Next 30 Days

- Kickoff with the Release 3 agencies
- Go Live for Release 1 (CPA)
- Continue System Test Phase 1 Cycle 2 for Release 2
- Begin discovery sessions for Release 3

6 Critical Path

On Track

- Project Mgmt 44% Complete (11/01/16 – 12/31/17)
- Analysis 40% Complete (12/19/16 – 08/31/17)
- Configuration 20% Complete (02/27/17 – 09/30/17)
- Design 90% Complete (01/16/17 – 04/14/17)
- Build 40% Complete (03/06/17 – 06/19/17)
- Test 10% Complete (04/03/17 – 11/30/17)
- Deploy 0% Complete (11/15/17 – 12/11/17)
- Support 0% Complete (12/11/17 – 12/31/17)
- Train/Change 15% Complete (03/22/17 – 11/30/17)

7 Project Management

On Track

Start: 11/01/16 End: 12/31/17 % Complete: 44% Target: 44%

8 Analysis

On Track

Start: 12/19/16 End: 08/31/17 % Complete: 40% Target: 40%

- Analysis on Release 1 and 2 is 90% but the overall project percentage is 40%

9 Configuration

On Track

Start: 02/27/17 End: 09/30/17 % Complete: 20% Target: 20%

- Release 1 configuration is 90% complete
- Release 2 configuration 90% complete
- Release 3 configuration has not started

*Implementation date refers to Go-Live with 38 agencies; CPA Fast Track Go-Live date is TBD and DIR Pilot Go-Live date is 7/24/17

ProjectONE	FY17 Performance Management Agency Deployment	CAPPS HR/Payroll User Group	Implementation Date December 11, 2017*	Report Date 04/20/2017
-------------------	--	--	---	-----------------------------------

10	Design	On Track
-----------	---------------	-----------------

Start: 01/16/17 End: 04/14/17 % Complete: 90% Target: 90%

- Release 1 design is complete
- Release 2 design is 95% complete
- Release 3 design will be based on Release 1 and 2

11	Build	On Track
-----------	--------------	-----------------

Start: 03/06/16 End: 06/19/17 % Complete: 40% Target: 40%

- Release 1 build 95% complete
- Release 2 build 90% complete

12	Test	Behind Schedule
-----------	-------------	------------------------

Start: 04/03/17 End: 11/30/17 % Complete: 10% Target: 15%

- Release 1 system test complete
- Release 1 UAT suspended due to critical defects found in Smoke Test.
- Release 2 system test cycle 1 began this week
- Release 3 system test has not started

13	Deploy	Not Started
-----------	---------------	--------------------

Start: 11/15/17 End: 12/11/17 % Complete: 0% Target: 0%

14	Support	Not Started
-----------	----------------	--------------------

Start: 12/11/17 End: 12/31/17 % Complete: 0% Target: 0%

15	Train/Change	On Track
-----------	---------------------	-----------------

Start: 03/22/17 End: 11/30/17 % Complete: 15% Target: 15%

- Agency Change Enablement plan complete
- Release 1 Agency Partnership meeting 100%
- Release 2 Agency Partnership meeting 10%
- Release 3 not started

*Implementation date refers to Go-Live with 38 agencies; CPA *Fast Track* Go-Live date is TBD and DIR *Pilot* Go-Live date is 7/24/17