

ProjectONE**FY17 Recruit
Agency Deployment****CAPPS
HR/Payroll
User Group****Implementation Date
June 30, 2017****Report Date
04/20/2017****Deploying Agencies**

DPS, CPA, TSLAC, THECB, 19 Courts and Judicial Agencies

1 Performance Metrics

Area	Overall	Resources	Schedule	Deliverables
Overall Project	◆ G	◆ G	◆ G	◆ G

2 Previous Meeting Action Items

- None

3 Key Risks/Issues

- None

4 Items for Management Attention

- Ongoing enhancement for WIT requisitions

5 Key Activities Next 30 Days

- Complete TDDs for Reports
- Continue Change Enablement Program with agencies
- Post updated training materials on CAPPS training website
- Complete System Test
- Begin UAT

6 Critical Path On Track

- Project Mgmt 73% Complete (11/01/16 – 07/31/17)
- Analyze 100% Complete (11/01/16 – 03/28/17)
- Configuration 50% Complete (12/29/16 – 06/25/17)
- Design 100% Complete (11/01/16 – 03/08/17)
- Build 100% Complete (02/20/17 – 03/31/17)

- Conversion 100% Complete (N/A – N/A)
- Test 75% Complete (03/13/17 – 06/16/17)
- Deploy 0% Complete (06/01/17 – 06/28/17)
- Support 0% Complete (06/30/17 – 07/30/17)
- Train/Change 64% Complete (02/01/17 – 06/30/17)

7 Project Management On Track

Start: 11/01/16 End: 07/31/17 % Complete: 73% Target: 70%

8 Analyze Complete

Start: 11/01/16 End: 03/28/17 % Complete: 100% Target: 100%

9 Configuration On Track

Start: 12/29/16 End: 06/25/17 % Complete: 50% Target: 50%

- Configuration in stage – complete
- Production Configuration (3/27/17 to 6/25/17) – Not Started

10 Design Complete

Start: 11/01/16 End: 03/08/17 % Complete: 100% Target: 100%

11 Build Complete

Start: 02/20/17 End: 03/31/17 % Complete: 100% Target: 100%

12 Conversion N/A

Start: N/A End: N/A % Complete: 100% Target: 100%

13 Test On Track

Start: 03/13/17 End: 06/16/17 % Complete: 75% Target: 75%

- System Test 93% In Progress
- UAT execution not yet started

