

Deploying Agencies

TLC, LRL, GOV, SOS, TESRS, BRB, TVC, TBAE, TBPE, CUD,
TBPG, TBCE, TJJD, TPWD

1 Performance Metrics

Area	Overall	Resources	Schedule	Deliverables
Overall Project	◆ G	◆ G	◆ G	◆ G

2 Key Risks/Issues

- None

3 Items for Management Attention

- None

4 Key Activities Next 30 Days

- Agency Discovery Sessions
- Phase 1 Gap Design

5 Critical Path (draft until IMS is baselined) On Track

- Project Mgmt 18% Complete (09/01/17 – 08/31/18)
- Analysis 7% Complete (09/01/17 – 03/20/18)
- Configuration 0% Complete (09/01/17 – 02/24/18)
- Design 0% Complete (09/01/17 – 01/20/18)
- Build 0% Complete (09/01/17 – 04/13/18)
- Conversion 0% Complete (09/01/17 – 04/13/18)
- Test 0% Complete (12/05/17 – 06/26/18)
- Train/Change 0% Complete (09/06/17 – 07/28/18)
- Deploy 0% Complete (03/06/18 – 07/31/18)
- Support 0% Complete (07/16/18 – 08/31/18)
- Overall Project 1% Complete (09/01/17 – 08/31/18)

6 Project Management On Track

Start: 09/01/17 End: 08/31/18 % Complete: 18% Target: 15%

Key Activities/Accomplishments:

- QAT approval received
- Project Kickoff and Overview sessions conducted

7 Analysis On Track

Start: 09/01/17 End: 03/20/18 % Complete: 7% Target: 5%

Key Activities/Accomplishments:

- Agency Review Sessions completed
- Agency Discovery Sessions planned

8 Configuration Not Started

Start: 09/01/17 End: 02/24/18 % Complete: 0% Target: 0%

9 Design Not Started

Start: 09/01/17 End: 01/20/18 % Complete: 0% Target: 0%

10 Build Not Started

Start: 09/01/17 End: 04/13/18 % Complete: 0% Target: 0%

11 Conversion Not Started

Start: 09/01/17 End: 04/13/18 % Complete: 0% Target: 0%

12 Test Not Started

Start: 12/08/17 End: 06/26/18 % Complete: 0% Target: 0%

13 Train/Change Not Started

Start: 09/06/17 End: 07/28/18 % Complete: 0% Target: 0%

ProjectONE

**FY18 HR/Payroll
Agency Deployment**

**CAPPS
HR/Payroll
User Group**

**Implementation Date
July 16, 2018**

**Report Date
09/15/17**

14 Deploy Not Started

Start: 03/06/18 End: 07/31/18 % Complete: 0% Target: 0%

15 Post Production Support Not Started

Start: 07/16/18 End: 08/31/18 % Complete: 0% Target: 0%