

Deploying Agencies

DMV, DIR, OCA, CPA, DPS, THECB, TSLAC, OIEC, TDI, RRC, TMD, TCOLE, TAHC, SOAH and TEA

1 Performance Metrics

Area	Overall	Resources	Schedule	Deliverables
Overall Project	◆ G	◆ G	◆ G	◆ G

2 Key Risks/Issues

- None

3 Items for Management Attention

- Item 1: the project will go-live in three releases:
 - Release 1 (CPA): go-live completed on 5/26/17
 - Release 2 (DIR): go-live completed on 7/24/17
 - Release 3: other agencies being deployed with an expected go-live of 12/11/17

4 Key Activities Next 30 Days

- Complete User Acceptance Test
- Complete Cutover Plan
- Cutover Dress Rehearsal

5 Critical Path

On Track

- Project Mgmt 92% Complete (11/01/16 – 12/31/17)
 - Release 1 -100%
 - Release 2 -100%
 - Release 3 - 78%
- Analysis 99% Complete (12/19/16 – 08/31/17)
 - Release 1 -100%
 - Release 2 -100%
 - Release 3 - 96%
- Configuration 95% Complete (02/27/17 – 09/30/17)
 - Release 1 -100%
 - Release 2 -100%
 - Release 3 - 90%
- Design 95% Complete (01/16/17 – 10/09/17)
 - Release 1 -100%
 - Release 2 -100%
 - Release 3 - 90%
- Build 95% Complete (03/06/17 – 06/19/17)
 - Release 1 -100%
 - Release 2 -100%
 - Release 3 - 90%
- Conversion N/A (N/A – N/A)
- Test 95% Complete (06/01/17 – 11/30/17)
 - Release 1 -100%
 - Release 2 -100%
 - Release 3 - 96%
- Train/Change 90% Complete (03/22/17 – 11/30/17)
 - Release 1 -100%
 - Release 2 -100%
 - Release 3 - 66%
- Deploy 95% Complete (11/15/17 – 12/11/17)
 - Release 1 -100%
 - Release 2 -100%
 - Release 3 - 0%
- Support 0% Complete (12/11/17 – 12/31/17)

*Implementation date refers to Go-Live with 16 agencies; CPA *Fast Track* Go-Live date is 5/26/17 and DIR *Pilot* Go-Live date is 7/24/17

6 Project Management On Track

Start: 11/01/16 End: 12/31/17 % Complete: 92% Target: 92%

7 Analysis On Track

Start: 12/19/16 End: 08/31/17 % Complete: 99% Target: 99%

Key Activities/Accomplishments:

- Release 1 analysis 100%
- Release 2 analysis 100%
- Release 3 analysis 96%

8 Configuration On Track

Start: 02/27/17 End: 09/30/17 % Complete: 95% Target: 95%

Key Activities/Accomplishments:

- Release 1 configuration is 100% complete
- Release 2 configuration is 100% complete
- Release 3 configuration is 90% complete

9 Design On Track

Start: 01/16/17 End: 10/09/17 % Complete: 95% Target: 95%

Key Activities/Accomplishments:

- Release 1 design is 100% complete
- Release 2 design is 100% complete
- Release 3 design is 90% complete

10 Build On Track

Start: 03/06/16 End: 08/31/17 % Complete: 95% Target: 95%

Key Activities/Accomplishments:

- Release 1 build is 100% complete
- Release 2 build is 100% complete
- Release 3 build is 90% complete

11 Conversion N/A

Start: N/A End: N/A % Complete: N/A Target: N/A

12 Test On Track

Start: 06/01/17 End: 11/30/17 % Complete: 95% Target: 95%

Key Activities/Accomplishments:

- Release 1 test is 100% complete
- Release 2 test is 100% complete
- Release 3 test is 96% complete

13 Train/Change On Track

Start: 03/22/17 End: 11/30/17 % Complete: 90% Target: 90%

Key Activities/Accomplishments:

- Release 1 training is 100%
- Release 2 training is 100%
- Release 3 training is 66%

14 Deploy Not Started

Start: 11/15/17 End: 12/11/17 % Complete: 0% Target: 0%

Key Activities/Accomplishments:

- Release 3 not started

*Implementation date refers to Go-Live with 16 agencies; CPA *Fast Track* Go-Live date is 5/26/17 and DIR *Pilot* Go-Live date is 7/24/17

15 Post Production Support Not Started

Start: 12/11/17 End: 12/31/17 % Complete: 0% Target: 0%

Key Activities/Accomplishments:

- Release 3 not started

*Implementation date refers to Go-Live with 16 agencies; CPA *Fast Track* Go-Live date is 5/26/17 and DIR *Pilot* Go-Live date is 7/24/17