

Deploying Agencies

TLC, LRL, GOV, SOS, TESRS, BRB, TVC, TBAE, TBPE, CUD,
TBPG, TBCE, TJJD, TPWD

1 Performance Metrics

Area	Overall	Resources	Schedule	Deliverables
Overall Project	◆ G	◆ G	◆ G	◆ G

2 Key Risks/Issues

- None

3 Items for Management Attention

- None

4 Key Activities Next 30 Days

- Complete Phase 2 Functional Designs

5 Critical Path On Track

- Project Mgmt 38% Complete (09/01/17 – 08/31/18)
- Analysis 40% Complete (09/01/17 – 04/25/18)
- Configuration 18% Complete (09/01/17 – 02/27/18)
- Design 37% Complete (09/01/17 – 03/09/18)
- Build 44% Complete (09/01/17 – 04/13/18)
- Conversion 10% Complete (09/19/17 – 05/11/18)
- Test 3% Complete (09/01/17 – 07/19/18)
- Train/Change 12% Complete (09/05/17 – 08/02/18)
- Deploy 0% Complete (03/05/18 – 07/30/18)
- Support 0% Complete (07/16/18 – 08/31/18)
- Overall Project 23% Complete (09/01/17 – 08/31/18)

6 Project Management On Track

Start: 09/01/17 End: 08/31/18 % Complete: 38% Target: 38%

Key Activities/Accomplishments:

- Agency IACs in progress

7 Analysis On Track

Start: 09/01/17 End: 04/25/18 % Complete: 40% Target: 40%

Key Activities/Accomplishments:

- Discovery Sessions are complete

8 Configuration On Track

Start: 09/01/17 End: 02/27/18 % Complete: 18% Target: 18%

Key Activities/Accomplishments:

- Configuration prototype are in progress

9 Design On Track

Start: 09/01/17 End: 03/09/18 % Complete: 46% Target: 46%

Key Activities/Accomplishments:

- Phase 2 FDDs are in progress
- Batch scheduling is in progress

10 Build On Track

Start: 09/01/17 End: 04/13/18 % Complete: 44% Target: 44%

Key Activities/Accomplishments:

- Phase 1 TDDs are complete
- Phase 1 RICEFW Build is in progress (60%)
- Image Upgrade (24) Build is in progress (37%)

11 Conversion On Track

Start: 09/19/17 End: 05/11/18 % Complete: 10% Target: 10%

Key Activities/Accomplishments:

- Mock 1 prep is in progress

12 Test On Track

Start: 09/01/17 End: 07/19/18 % Complete: 3% Target: 3%

Key Activities/Accomplishments:

- Image Retrofit Smoke Test is complete

13 Train/Change On Track

Start: 09/05/17 End: 08/02/18 % Complete: 12% Target: 12%

Key Activities/Accomplishments:

- Change Enablement Program kickoff is complete
- Agency Readiness Survey is in progress

14 Deploy Not Started

Start: 03/05/18 End: 07/30/18 % Complete: 0% Target: 0%

15 Post Production Support Not Started

Start: 07/16/18 End: 08/31/18 % Complete: 0% Target: 0%