

Deploying Agencies

Release 1 – BRB, TBPE, TESRS, TBAE, CUD
Release 2 – TPWD, TJJD, SOS, TDHCA, TVC

1 Performance Metrics

Area	Overall	Resources	Schedule	Deliverables
Overall Project	◆ G	◆ G	◆ G	◆ G

2 Key Risks/Issues

- WorkInTexas upgrade scheduled for July 15, 2019

3 Items for Management Attention

- None

4 Key Activities Next 30 Days

- Complete Discovery sessions
- Begin Phase 2 gap analysis
- Begin initial configuration

5 Critical Path On Track

- Project Mgmt 32% Complete (08/13/18 – 06/17/19)
- Analysis 5% Complete (09/03/18 – 12/07/18)
- Configuration 0% Complete (11/19/18 – 12/07/18)
- Design 5% Complete (10/08/18 – 02/01/19)
- Build 0% Complete (11/05/18 – 03/01/19)
- Conversion N/A N/A
- Test 0% Complete (11/26/18 – 05/02/19)
- Train 0% Complete (02/11/19 – 02/15/19)
- Deploy 0% Complete (03/04/19 – 05/15/19)

- Support 0% Complete (03/25/19 – 07/12/19)
- Overall Project 0% Complete (08/13/18 – 07/12/19)

6 Project Management On Track

Start: 08/13/18 End: 06/17/19 % Complete: 32% Target: 32%

7 Analysis On Track

Start: 09/03/18 End: 12/07/18 % Complete: 5% Target: 5%

8 Configuration Not Started

Start: 11/19/18 End: 12/07/18 % Complete: 0% Target: 0%

9 Design On Track

Start: 10/08/18 End: 02/01/19 % Complete: 5% Target: 5%

10 Build Not Started

Start: 11/05/18 End: 03/01/19 % Complete: 0% Target: 0%

11 Conversion Not Applicable

Start: N/A End: N/A % Complete: N/A Target: N/A

12 Test Not Started

Start: 11/26/18 End: 05/02/19 % Complete: 0% Target: 0%

13 Train Not Started

Start: 02/11/19 End: 02/15/19 % Complete: 0% Target: 0%

14 Deploy Not Started

Start: 03/04/19 End: 05/15/19 % Complete: 0% Target: 0%

ProjectONE	FY19 Recruit Agency Deployment	CAPPS HR/Payroll User Group	Implementation Date March 25, 2019 May 15, 2019	Report Date 10/19/18
-------------------	-------------------------------------------	--------------------------------------------	----------------------------------------------------------------	---------------------------------

15 Post Production Support Not Started

Start: 03/25/19 End: 07/12/19 % Complete: 0% Target: 0%