

Deploying Agencies

338-PRB, 362-TLC, 450-SML, 451-TDB, 457-TSBPA, 460-PELS, 466-OCCC, 469-CUD, 513-TFSC, 533-PTOT, 535-TLLRWDC, 813-ARTS

Key Activities

- Fiscal 2021 Kick Off held
- Fiscal 2021 Review sessions scheduled
- Fiscal 2020 Continue Post-Production Support

Performance Metrics

Area	Overall	Resources	Schedule	Deliverables
Overall Project	◆ G	◆ G	◆ G	◆ G

Key Risks/Issues

- None

Items for Management Attention

- None

Project Milestones

- Project Mgmt. 3% Complete (09/01/20 –09/30/21)
- Analysis 3% Complete (09/01/20 – 04/17/21)
- Configuration 1% Complete (09/01/20 – 02/28/21)
- Design 1% Complete (09/01/20 – 05/22/21)
- Build 0% Complete (09/01/20 – 03/24/21)
- Conversion 0% Complete (12/16/20 – 05/08/21)
- Test 0% Complete (12/16/20 – 08/13/21)
- Train/Change 0% Complete (11/18/20 – 08/28/21)
- Deploy 0% Complete (05/11/21 – 09/01/21)
- Support 0% Complete (09/01/21 – 10/31/21)
- **Overall Project 0% Complete (09/01/20 –10/31/21)**