

ProjectONE	Fiscal 2022 HR/Payroll Agency Deployment	CAPPS HR/Payroll User Group	Code Move Date July 07, 2022 Implementation Date July 11, 2022	Report Date Sept. 17, 2021
-------------------	---	--	---	---------------------------------------

Deploying Agencies

312-SSB; 347-TPFA; 359-OPIC; 364-HPC; 409-TCJS; 450-SML;
451-DOB; 466-OCCE; 592-TSSWCB; 809-TSPB

Performance Metrics

Area	Overall	Resources	Schedule	Deliverables
<i>Overall Project</i>	◆ G	◆ G	◆ G	◆ G

Key Risks/Issues

- None

Items for Management Attention

- None

Project Milestones

- Project Mgmt 30% Complete (05/03/21 – 09/30/22)
- Analysis 14% Complete (08/01/21 – 02/25/22)
- Configuration 0% Complete (09/13/21 – 02/25/22)
- Design 0% Complete (08/02/21 – 01/21/22)
- Build 0% Complete (09/20/21 – 04/15/22)
- Conversion 0% Complete (09/20/21 – 05/06/22)
- Test 0% Complete (11/29/21 – 07/15/22)
- Train/Change 0% Complete (09/06/21 – 09/02/22)
- Deploy 0% Complete (02/21/22 – 07/22/22)
- Support 0% Complete (06/27/22 – 09/30/22)
- **Overall Project 8% Complete (05/04/21 – 09/30/22)**

Key Activities

- Kick off meeting on Sept. 9.
- Review sessions completed week of Sept. 13.
- Beginning Discovery sessions.