

## Deploying Agencies

Release — 356-TEC, 507-BON, 551-TDA

Onboarding Module — 401-TMD, 454-TDI

## Performance Metrics

| Area            | Overall | Resources | Schedule | Deliverables |
|-----------------|---------|-----------|----------|--------------|
| Overall Project | ◆ G     | ◆ G       | ◆ G      | ◆ G          |

## Key Risks/Issues

- None

## Items for Management Attention

- None

## Project Milestones

- Project Mgmt. 17% Complete (07/05/21 – 06/02/22)
- Analysis 6% Complete (08/16/21 – 11/05/21)
- Configuration 0% Complete (11/08/21 – 12/31/21)
- Design 0% Complete (11/29/21 – 12/24/21)
- Build 0% Complete (12/27/21 – 01/14/22)
- Conversion N/A N/A
- Test 0% Complete (01/17/22 – 02/04/22)
- Train N/A N/A
- Deploy 0% Complete (03/21/22 – 04/20/22)
- Support 0% Complete (04/21/22 – 06/17/22)
- Overall Project 8% Complete (07/05/21 – 06/17/22)

## Key Activities

- Reviewed agency questionnaires and business practices.
- Conducted kickoff and review session on Sept. 14.
- Prepare data for Discovery sessions.
- Discovery sessions beginning week of Sept. 20.