

**ProjectONE**

**HR/Payroll Fiscal 2022  
Agency Deployment**

**CAPPS HR/Payroll &  
Financials User Group**

**Code Move Date  
July 07, 2022  
Implementation Date  
July 11, 2022**

**Report Date  
Nov. 10, 2021**

### Deploying Agencies

312-SSB; 347-TPFA; 359-OPIC; 364-HPC; 409-TCJS; 450-SML;  
451-DOB; 466-OCCC; 592-TSSWCB; 809-TSPB

### Key Activities

- **Completed:** IT Packet Review Meeting
- **Continuing:** Discovery/Gap Analysis
- **In Progress:** Prototyping Configuration

### Performance Metrics

Area	Overall	Resources	Schedule	Deliverables
Overall Project	◆ G	◆ G	◆ G	◆ G

### Key Risks/Issues

- None

### Items for Management Attention

- None

### Project Milestones

- Project Mgmt 42% Complete (05/03/21 – 09/30/22)
- Analysis 56% Complete (08/01/21 – 02/25/22)
- Configuration 49% Complete (09/13/21 – 02/25/22)
- Design 79% Complete (08/02/21 – 01/21/22)
- Build 13% Complete (09/20/21 – 04/15/22)
- Conversion 6% Complete (09/20/21 – 05/06/22)
- Test 0% Complete (11/29/21 – 07/15/22)
- Train/Change 21% Complete (09/06/21 – 09/02/22)
- Deploy 0% Complete (02/21/22 – 07/22/22)
- Support 0% Complete (06/27/22 – 09/30/22)
- **Overall Project 26% Complete (05/04/21 – 09/30/22)**