

## Deploying Agencies

Release – 356-TEC, 507-BON, 551-TDA  
Onboarding Module – 401-TMD, 454-TDI

## Performance Metrics

Area	Overall	Resources	Schedule	Deliverables
Overall Project	◆ G	◆ G	◆ G	◆ G

## Key Risks/Issues

- None

## Items for Management Attention

- None

## Project Milestones

- Project Mgmt. 32% Complete (07/05/21 – 06/02/22)
- Analysis 100% Complete (08/16/21 – 11/05/21)
- Configuration 4% Complete (11/03/21 – 12/31/21)
- Design N/A Complete N/A
- Build N/A Complete N/A
- Conversion N/A N/A
- Test 0% Complete (01/03/22 – 03/18/22)
- Train N/A N/A
- Deploy 0% Complete (03/21/22 – 04/20/22)
- Support 0% Complete (04/21/22 – 06/17/22)
- Overall Project 20% Complete (07/05/21 – 06/17/22)

## Key Activities

- **On Track:** TMD to go live with Onboarding module in November
- **Completed:** Discovery sessions
- **In Process:** Gap sign off
- **Beginning:** Configuration
- **Underway:** CRP preparation