ProjectONE

Fiscal 2022 HR/Payroll **Agency Deployment**

CAPPS Combined User Group

July 07, 2022 **Implementation Date** July 11, 2022

Code Move Date

Report Date: Jan. 18, 2022

Deploying Agencies

312-SSB; 347-TPFA; 359-OPIC; 364-HPC; 409-TCJS; 450-SML; 451-DOB; 466-OCCC; 592-TSSWCB; 809-TSPB

Performance Metrics

Area	Overall	Resources	Schedule	Deliverables
Overall Project	♦ G	♦ G	♦ G	♦ G

Key Risks/Issues

None

Items for Management Attention

None

Project Milestones

	D 4 M 4	400/	01-4-	(05/00/04 00/00/00)
•	Project Mgmt	49%	Complete	(05/03/21 - 09/30/22)
•	Analysis	91%	Complete	(08/01/21 - 02/25/22)
•	Configuration	87%	Complete	(09/13/21 - 02/25/22)
•	Design	98%	Complete	(08/02/21 - 01/21/22)
•	Build	59%	Complete	(09/20/21 - 04/15/22)
•	Conversion	38%	Complete	(09/20/21 - 05/06/22)
•	Test	4%	Complete	(11/29/21 - 07/15/22)
•	Train/Change	39%	Complete	(09/06/21 - 09/02/22)
•	Deploy	0%	Complete	(02/21/22 - 07/22/22)
•	Support	0%	Complete	(06/27/22 - 09/30/22)
•	Overall Project	43%	Complete	(05/04/21 - 09/30/22)

Key Activities

- Completed Discovery/Gap Analysis.
- Completed Phase 2 Functional Design.
- Continuing Configuration Prototyping.
- Completed Phase 2 Technical Design.
- Completed Mock 1 conversion.
- Mock 2 conversion in progress.
- System Test planning in progress.