ProjectONE

Fiscal 2022 Recruit **Agency Deployment**

CAPPS Combined **User Group**

Recruit **Implementation Date April 20, 2022**

Report Date Jan. 18, 2022

Deploying Agencies

Release 356-TEC, 507-BON, 551-TDA Onboarding Module – 401-TMD, 448-OIEC, 454-TDI

Performance Metrics

Area	Overall	Resources	Schedule	Deliverables
Overall Project	♦ G	♦ G	♦ G	♦ G

Key Risks/Issues

None

Items for Management Attention

None

Project Milestones

•	Project Mgmt.	48%	Complete	(07/05/21 - 06/02/22)
•	Analysis	100%	Complete	(08/16/21 – 11/05/21)
•	Configuration	100%	Complete	(11/03/21 - 12/31/21)
•	Design	N/A	Complete	N/A
•	Build	N/A	Complete	N/A
•	Conversion	N/A		N/A
•	Test	16%	Complete	(01/03/22 - 03/25/22)
•	Train	N/A		N/A
•	Deploy	0%	Complete	(03/21/22 - 04/20/22)
•	Support	0%	Complete	(04/21/22 - 06/17/22)
•	Overall Project	47%	Complete	(07/05/21 - 06/17/22)

Key Activities

- TMD went live with Onboarding module in November and began using it Dec. 1.
- BDO went live with Recruit Dec. 1.
- OIEC Onboarding module implementation kick off Dec. 7; discovery sessions completed; planned go-live March 29, 2022.
- · Gap sign off completed.
- Configurations complete.
- Conference Room Pilot (CRP) sessions underway.
- UAT prep beginning in January.
- Early access beginning Feb. 7.