

ProjectONE

**Fiscal 2022 HR/Payroll
Agency Deployment**

**CAPPS
Combined User
Group**

**Code Move Date
July 05, 2022
Implementation Date
July 11, 2022**

**Report Date
Feb. 17, 2022**

Deploying Agencies

312-SSB; 347-TPFA; 359-OPIC; 364-HPC; 409-TCJS; 450-SML;
451-DOB; 466-OCCC; 592-TSSWCB; 809-TSPB

Key Activities

- Continuing Configuration Prototyping
- Completed Phase 2 Technical Design
- Completed Mock 3 Conversion
- System Test Underway

Performance Metrics

Area	Overall	Resources	Schedule	Deliverables
Overall Project	◆ G	◆ G	◆ G	◆ G

Key Risks/Issues

- None

Items for Management Attention

- None

Project Milestones

- Project Mgmt 58% Complete (05/03/21 – 09/30/22)
- Analysis 99% Complete (08/01/21 – 02/25/22)
- Configuration 97% Complete (09/13/21 – 02/25/22)
- Design 100% Complete (08/02/21 – 01/21/22)
- Build 83% Complete (09/20/21 – 04/15/22)
- Conversion 65% Complete (09/20/21 – 05/06/22)
- Test 11% Complete (11/29/21 – 07/15/22)
- Train/Change 54% Complete (09/06/21 – 09/02/22)
- Deploy 1% Complete (02/21/22 – 07/22/22)
- Support 0% Complete (06/27/22 – 09/30/22)
- Overall Project 57% Complete (05/04/21 – 09/30/22)