

**Deploying Agencies**

Release 356-TEC, 507-BON, 551-TDA  
Onboarding Module – 401-TMD, 448-OIEC, 454-TDI

**Key Activities**

- UAT completed.
- Go-live preparations underway.
- OIEC Onboarding module went live 3/25.

**Performance Metrics**

Area	Overall	Resources	Schedule	Deliverables
Overall Project	◆ G	◆ G	◆ G	◆ G

**Key Risks/Issues**

- None

**Items for Management Attention**

- None

**Project Milestones**

- Project Mgmt. 77% Complete (07/05/21 – 06/02/22)
- Analysis 100% Complete (08/16/21 – 11/05/21)
- Configuration 100% Complete (11/03/21 – 12/31/21)
- Design N/A Complete N/A
- Build N/A Complete N/A
- Conversion N/A N/A
- Test 100% Complete (01/03/22 – 03/25/22)
- Train N/A N/A
- Deploy 96% Complete (03/21/22 – 04/20/22)
- Support 0% Complete (04/21/22 – 06/17/22)
- **Overall Project 89% Complete (07/05/21 – 06/17/22)**