ProjectONE	Financials Fiscal 2022 Agency Deployment	CAPPS Financials User Group	Soft Go-Live Date Aug. 08, 2022 Implementation Date Sept. 01, 2022	Report Date April 19, 2022
------------	---	-----------------------------------	---	-------------------------------

### **Deploying Agencies**

104-LBB, 116-SAC, 302-OAG, 311-CPATO, 479-SORM, 508-TBCE, 510-TBHEC, 580-TWDB, 908-TxBD

Performance Metrics						
Area	Overall	Resources	Schedule	Deliverables		
Overall Project	<b>♦</b> G	<b>♦</b> G	🔶 G	◆ G		

# Key Risks/Issues

• None

#### Items for Management Attention

None •

### **Project Milestones**

•	Project Mgmt.	66%	Complete	(09/01/21 - 09/30/22)
•	Analysis	90%	Complete	(09/01/21 – 04/17/22)
•	Configuration	100%	Complete	(09/01/21 - 03/11/22)
•	Design	90%	Complete	(09/01/21 - 05/22/22)
٠	Build	99%	Complete	(09/01/21 - 03/24/22)
٠	Train/Change	85%	Complete	(09/02/21 - 08/28/22)
٠	Test	40%	Complete	(10/26/21 - 08/13/22)
•	Conversions	58%	Complete	(12/20/21 - 05/13/22)
٠	Deploy	0%	Complete	(05/10/22 - 09/01/22)
٠	Support	0%	Complete	(09/01/22 - 10/31/22)
•	Overall Project	71%	Complete	(09/01/22 – 10/31/22)

## **Key Activities**

- Completed Phase 2 System Test and started Phase 3.
- Agency Security Sessions/Sessions nearly complete.
- Started Mock Cutover Planning.
- UAT starts May 9. •