

## Deploying Agencies

104-LBB, 116-SAC, 302-OAG, 311-CPATO, 479-SORM, 508-TBCE,  
510-TBHEC, 580-TWDB, 908-TxBD

## Performance Metrics

Area	Overall	Resources	Schedule	Deliverables
Overall Project	◆ G	◆ G	◆ G	◆ G

## Key Risks/Issues

- None

## Items for Management Attention

- None

## Project Milestones

- Project Mgmt. 73% Complete (09/01/21 – 09/30/22)
- Analysis 100% Complete (09/01/21 – 04/17/22)
- Configuration 100% Complete (09/01/21 – 03/11/22)
- Design 100% Complete (09/01/21 – 05/22/22)
- Build 100% Complete (09/01/21 – 03/24/22)
- Train/Change 90% Complete (09/02/21 – 08/28/22)
- Test 53% Complete (10/26/21 – 08/13/22)
- Conversions 100% Complete (12/20/21 – 05/13/22)
- Deploy 0% Complete (05/10/22 – 09/01/22)
- Support 0% Complete (09/01/22 – 10/31/22)
- **Overall Project 83% Complete (09/01/22 – 10/31/22)**

## Key Activities

- Phase 3 System Test underway.
- Agency Security Sessions/Sessions complete.
- Mock Cutover complete.
- UAT underway through 7/15.
- Training underway.