

HR/Payroll Fiscal 2022 **Agency Deployment**

CAPPS HR/Payroll User Group

Code Move Date: July 05, 2022 **Implementation Date:**

July 11, 2022

Report Date: Sept. 19, 2022

Deploying Agencies

312-SSB; 347-TPFA; 359-OPIC; 364-HPC; 409-TCJS; 450-SML; 451-DOB; 466-OCCC; 592-TSSWCB; 809-TSPB

Key Activities

• Post Implementation Support until 9/30/2022

Performance Metrics

Area	Overall	Resources	Schedule	Deliverables
Overall Project	♦ G	♦ G	♦ G	♦ G

Key Risks/Issues

None

Items for Management Attention

None

Project Milestones

 Project Mgmt 	99%	Complete	(05/03/21 – 09/30/22)
 Analysis 	100%	Complete	(06/29/21 - 02/25/22)
 Configuration 	100%	Complete	(09/13/21 - 02/25/22)
 Design 	100%	Complete	(09/16/21 - 01/21/22)
 Build 	100%	Complete	(09/20/21 - 04/15/22)
 Conversion 	100%	Complete	(09/20/21 - 05/06/22)
 Test 	100%	Complete	(05/02/21 - 06/24/22)
 Train/Change 	100%	Complete	(09/06/21 - 06/03/22)
 Deploy 	96%	Complete	(02/21/22 - 07/22/22)
 Support 	0%	Complete	(06/27/22 - 09/30/22)
 Overall Project 	99%	Complete	(05/04/21 - 09/30/22)