

# **Agency Deployment**

## HR/Payroll Fiscal 2023 CAPPS HR/Payroll **User Group**

**Code Move Date:** May 4, 2023 **Implementation Date:** May 8, 2023

**Report Date:** Sept. 19, 2022

#### **Deploying Agencies**

308-SAO; 411-TCFP; 477-CSEC; 504-TSBDE; 514-OB; 578-BVME

#### **Performance Metrics**

Area	Overall	Resources	Schedule	Deliverables
Overall Project	<b>♦</b> G	♦ G	♦ G	♦ G

#### **Key Risks/Issues**

None

#### **Items for Management Attention**

None

### **Project Milestones**

Drois at Marat	440/	Camplata	(05/02/22 00/20/22)
<ul> <li>Project Mgmt</li> </ul>	41%	Complete	(05/02/22 - 09/29/23)
<ul> <li>Analysis</li> </ul>	25%	Complete	(06/27/22 - 01/06/23)
<ul> <li>Configuration</li> </ul>	4%	Complete	(09/1/22 - 01/06/23)
<ul> <li>Design</li> </ul>	11%	Complete	(08/01/22 - 12/30/22)
<ul> <li>Build</li> </ul>	0%	Complete	(09/19/22 - 03/03/23)
<ul> <li>Conversion</li> </ul>	0%	Complete	(10/03/22 - 03/03/23)
<ul><li>Test</li></ul>	0%	Complete	(12/05/22 - 05/05/23)
<ul> <li>Train/Change</li> </ul>	9%	Complete	(08/22/22 - 05/08/23)
<ul> <li>Deploy</li> </ul>	0%	Complete	(12/26/22 - 05/19/23)
<ul> <li>Support</li> </ul>	0%	Complete	(04/04/23 - 08/04/23)
<ul> <li>Overall Project</li> </ul>	9%	Complete	(05/02/22 - 09/23/23)

### **Key Activities**

- CAPPS Fiscal 2023 HCM Deployment Agency Kickoff Complete
- CAPPS HR/T&L/Payroll Agency Review Sessions Complete
- Continuing Discovery/Gap Analysis