

Financials Fiscal 2022 **Agency Deployment**

CAPPS Financials User Group

Soft Go-Live Date: Aug. 8, 2022

Implementation Date: Sept. 1, 2022

Report Date: Sept. 26, 2022

Deploying Agencies

104-LBB, 116-SAC, 302-OAG, 311-CPATO, 479-SORM, 508-TBCE, 510-TBHEC, 580-TWDB, 908-TxBD

Performance Metrics

Area	Overall	Resources	Schedule	Deliverables
Overall Project	♦ G	♦ G	♦ G	♦ G

Key Risks/Issues

• None

Items for Management Attention

None

Project Milestones

•	Project Mgmt.	99%	Complete	(09/01/21 - 09/30/22)
•	Analysis	100%	Complete	(09/01/21 - 04/17/22)
•	Configuration	100%	Complete	(09/01/21 - 03/11/22)
•	Design	100%	Complete	(09/01/21 - 05/22/22)
•	Build	100%	Complete	(09/01/21 - 03/24/22)
•	Train/Change	100%	Complete	(09/02/21 - 08/28/22)
•	Test	100%	Complete	(10/26/21 - 08/13/22)
•	Conversions	100%	Complete	(12/20/21 - 05/13/22)
•	Deploy	99%	Complete	(05/10/22 - 09/01/22)
•	Support	71%	Complete	(09/01/22 - 10/31/22)
•	Overall Project	99%	Complete	(09/01/22 - 10/31/22)

Key Activities

- Held Go-Live on Sept. 1
- Continue Post-Production Support
- Held Fiscal 2023 Kickoffs