

# Report Date: Sept. 25, 2022

## **Deploying Agencies**

303-TFC, 305-GLO, TCEQ-582, THECB/PCJC-781/704

Performance Metrics						
Area	Overall	Resources	Schedule	Deliverables		
Overall Project	<b>♦</b> G	<b>♦</b> G	<b>♦</b> G	◆ G		

## Key Risks/Issues

• None

#### **Items for Management Attention**

• None

Project Milestones							
<ul> <li>Project Mgmt.</li> </ul>	23%	Complete	(09/01/22 – 09/30/23)				
<ul> <li>Analysis</li> </ul>	10%	Complete	(09/01/22 - 04/31/23)				
<ul> <li>Configuration</li> </ul>	0%	Complete	(09/01/22 - 03/31/23)				
<ul> <li>Design</li> </ul>	2%	Complete	(09/01/22 – 05/20/23)				
Build	0%	Complete	(09/01/22 - 03/31/23)				
<ul> <li>Conversion</li> </ul>	0%	Complete	(09/07/22 - 05/12/23)				
<ul> <li>Test</li> </ul>	0%	Complete	(09/01/22 - 07/31/23)				
<ul> <li>Train/Change</li> </ul>	0%	Complete	(11/02/22 – 08/31/23)				
<ul> <li>Deploy</li> </ul>	0%	Complete	(05/10/23 - 09/01/23)				
Support	0%	Complete	(09/01/22 – 10/31/23)				
<ul> <li>Overall Project</li> </ul>	4%	Complete	(09/01/22 - 10/31/23)				

## **Key Activities**

- Held Fiscal 2023 Agencies Kickoff
- Agency Review Sessions scheduled