



Deploying Agencies

308-SAO; 411-TCFP; 477-CSEC; 504-TSBDE; 514-OB; 578-BVME

Performance Metrics

Area	Overall	Resources	Schedule	Deliverables
Overall Project	◆ G	◆ G	◆ G	◆ G

Key Risks/Issues

- None

Items for Management Attention

- None

Project Milestones

• Project Mgmt	45%	Complete	(05/02/22 – 09/29/23)
• Analysis	60%	Complete	(06/27/22 – 01/06/23)
• Configuration	51%	Complete	(09/01/22 – 01/06/23)
• Design	43%	Complete	(08/01/22 – 12/30/22)
• Build	11%	Complete	(09/19/22 – 03/03/23)
• Conversion	7%	Complete	(10/03/22 – 03/03/23)
• Test	0%	Complete	(12/05/22 – 05/05/23)
• Train/Change	10%	Complete	(08/22/22 – 05/08/23)
• Deploy	0%	Complete	(12/26/22 – 05/19/23)
• Support	0%	Complete	(04/04/23 – 08/04/23)
• Overall Project	17%	Complete	(05/02/22 – 09/23/23)

Key Activities

- CAPPS HR/T&L/Payroll Agency review sessions complete
- CAPPS HR/T&L/Payroll Fit/Gap Sign off in-progress
- Fiscal 2023 CAPPS HR/T&L/Payroll Configuration activities in-progress