CAPPS STARR Project Timeline

Fiscal 2025			Fiscal 2026										Fiscal 2027																Fiscal 2028											Fiscal 2029
June	July	Aug.	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	March	April	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	March	April	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	March	April	May	June	July	Aug.	Sept.

★ **Project Start** *(July 1, 2025)*

ORCHESTRATE

Project Management Office Oversight
July 2025 through February 2028

ALIGN

Plan/Discovery
July through November 2025

DELIVER

Design & Configuration (Module Iterations)
December 2025 through October 2026

Development
February through December 2026

Testing
August 2026 through March 2027

ACHIEVE

Training Development & Train-the-Trainer
January through May 2027

Go-LIVE Prep
April through June, 2027

★ **Training Begins** *(May 31, 2027)*

End-User Training
June through August 2027

Fiscal 2028 Setup
July through August 2027

★ **Soft Go-Live** *(July 1, 2027)*

★ **Go-Live: USAS/TINS** *(Sept. 1, 2027)*

★ **Go-Live: SPA** *(March 1, 2028)*

SUPPORT

Production Support
September 2027 through August 2028