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 Deploying Agencies  

CPA, DPS, THECB, TSLAC, COURTS/Judicial Agencies 
 
1 Performance Metrics  

Area Overall Resources Schedule Deliverables 
Overall Project  G  G  G  G 

2 Previous Meeting Action Items  

• None 

3 Key Issues  

• None 

4 Items for Management Attention  

• None 

5 Key Activities Next 30 Days  

• Post Implementation Support 

6 Critical Path On Track 

• Project  Mgmt  100% Complete   (09/01/15 – 08/06/16) 
• Analysis  100% Complete   (09/01/15 – 03/31/16) 
• Configuration  100% Complete   (09/01/15 – 02/22/16) 
• Design   100% Complete   (08/31/15 – 12/17/15) 
• Build   100% Complete   (09/01/15 – 07/22/16) 
• Conversion  100% Complete   (10/12/15 – 05/13/16) 
• Test   100% Complete   (11/04/15 – 07/22/16)    
• Deploy   100% Complete   (02/01/16 – 08/09/16) 
• Support    10% Complete   (08/15/16 – 09/30/16) 
• Train   100% Complete   (12/28/15 – 08/22/16) 

7 Project Management Complete 

Start: 09/01/15   End: 08/06/16   % Complete: 100%   Target: 100% 

8 Analyze Complete 

Start: 09/01/15   End: 03/31/16   % Complete: 100%   Target: 100% 

9 Configuration Complete 

Start: 09/01/15   End: 02/22/16   % Complete: 100%   Target: 100% 

10 Design Complete 

Start: 08/31/15   End: 12/17/15   % Complete: 100%   Target: 100% 

11 Build Complete 

Start: 09/01/15   End: 07/22/16   % Complete: 100%   Target:  100% 

12 Conversion Complete 

Start: 10/12/15   End: 05/13/16   % Complete: 100%   Target: 100% 

13 Test Complete 

Start: 11/04/15   End: 07/22/16   % Complete: 100%   Target: 100% 

14 Deploy Complete 

Start: 02/01/16   End: 08/09/16   % Complete: 100%   Target: 100% 

15 Support On Track 

Start: 08/08/16   End: 09/30/16   % Complete: 10%   Target: 10% 

16 Train/Change Complete 

Start: 12/28/15   End: 08/22/16   % Complete: 100%   Target: 100% 
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17 Risks  

• None 
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