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 Deploying Agencies  

OCA, OSPA, District Courts, SAO, SOAH, TABC, TAHC, TCOLE, 
TDLR, TMD, TVC 
 

1 Performance Metrics  

Area Overall Resources Schedule Deliverables 

Overall Project  G  G  G  G 

2 Previous Meeting Action Items  

 N/A 

3 Key Risks/Issues  

 N/A 

4 Items for Management Attention  

 None identified at this time 

5 Key Activities Next 30 Days  

 Complete Production Security Load 

 Conduct Operational Readiness Meetings 

 Cutover to Production on 09/01/2016 

6 Critical Path  G 

 Project Mgmt.  93% Complete (09/01/15 - 11/14/16) 

 Analysis 100% Complete (09/01/15 – 03/16/16) 

 Configuration 100% Complete (10/05/15 – 04/01/16) 

 Design  100% Complete      (09/01/15 – 03/31/16) 

 Build  100% Complete (09/01/15 - 06/24/16) 

 Conversion 100% Complete (12/01/15 – 05/16/16) 

 Test  99% Complete (11/09/15 - 07/29/16) 

 Train/Change 100% Complete (01/04/16 – 08/31/16) 

 Deploy 91% Complete (04/01/16 - 09/01/16) 

 Post Prod Support 0% Complete (09/01/16 - 10/30/16) 

 Overall Project 98% Complete (09/01/15 - 11/14/16) 

7 Project Management  G 

Start: 09/15/15   End: 11/14/16   % Complete: 93%   Target: 93% 

 Holding weekly Agency PM meetings  

8 Analysis  C 

Start: 09/01/15   End: 03/16/16   % Complete: 100%   Target: 100% 

 Requirement Traceability Matrix – 100% 

9 Configuration  C 

Start: 10/05/15   End: 04/01/16   % Complete: 100%   Target: 100%  

 202 of 202 Prototype sessions held – 100% 

 Configuration Prototyping – 100% 

10 Design  C 

Start: 09/01/15   End: 03/31/16   % Complete: 100%   Target: 100% 

 Phase 1 Gap Documentation - USPS to CAPPS – 100% 

 Phase 2 Functional Designs – 100% 

11 Build  C 

Start: 09/01/15   End: 06/24/16   % Complete: 100%   Target: 100% 

 Development, Phase 1 (USPS Interface)  – 100% 

 New Reports – 100% 

 Agency Batch Schedule – 100% 

 Performance Test Prep – 100% 



ProjectONE 
FY16 Financials 

Agency Deployment 

Financials 
User Group 

Implementation Date 
September 1, 2016 

Report Date 
08/24/2016 

 

 

12 Conversions  C 

Start: 12/01/15   End: 05/16/16   % Complete: 100%   Target: 100% 

 Mock 1 Conversion – 100% 

 Mock 2 Conversion – 100% 

 Mock 3 Conversion – 100% 

13 Test  G 

Start: 11/09/16   End: 07/29/16   % Complete: 99%   Target: 99% 

 Execute System Test Phase 1, Cycle 1 – 100% 

 Execute System Test Phase 2, Cycle 1 – 100% 

 Execute System Test Phase 2, Cycle 3 – 100% 

 UAT – 100% 

 Performance Test – 100% 

 Production Security Build – 85% 
 

14 Train/Change  C 

Start: 01/04/16   End: 08/31/16   % Complete: 100%   Target: 100% 

 Agency Partnership Program – 100% 

 Train the Trainer – 100% 

 Level 1 Support Training – 100%  
 

15 Deploy  G 

Start: 04/01/15   End: 09/01/16   % Complete: 91%   Target: 91% 

 Technical Cutover Plan – 91% 

 Functional Cutover Plan – 90% 

 Cutover Checklist - 100% 

 Mock Cutover – 100% 

 Cutover Dress Rehearsal – 100% 

16 Post Production Support  G 

Start: 09/01/16   End: 10/30/16   % Complete: 0%   Target: 0% 

STATUS LEGEND: 

 C = Complete 

 G = On Track 

 A = At Risk of be behind schedule 

 R = Behind Schedule/Delayed 


