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 Deploying Agencies  

Release 1 - SOAH, TCOLE, RRC, TAHC 
Release 2 - TDI, OIEC, TMD, TEA, TMB 
 
1 Performance Metrics  

Area Overall Resources Schedule Deliverables 
Overall Project  G  G  G  G 

2 Key Risks/Issues  

• None 

3 Items for Management Attention  

• None 

4 Key Activities Next 30 Days  

• Release 2 Post-Production Support 

5 Critical Path On Track 

• Project Mgmt 100% Complete (11/01/17 – 08/31/18) 
• Analysis 100% Complete (12/01/17 – 02/28/18) 
• Configuration 100% Complete (01/01/18 – 03/19/18) 
• Design 100% Complete (02/15/18 – 05/15/18) 
• Build 100% Complete (03/01/18 – 06/15/18) 
• Conversion N/A  N/A 
• Test 100% Complete (03/15/18 – 08/01/18) 
• Train/Change 100% Complete (12/01/17 – 08/20/18) 
• Deploy 100% Complete (04/15/18 – 08/20/18) 
• Support 100% Complete (05/21/18 – 08/31/18) 
• Overall Project 100% Complete (11/01/17 – 08/31/18) 

6 Project Management Complete 

Start: 11/01/17 End: 08/31/18 % Complete: 100% Target: 100% 

7 Analysis Complete 

Start: 12/01/17   End: 02/28/18   % Complete:  100%   Target: 100% 

8 Configuration Complete 

Start: 01/01/18 End: 03/19/18 % Complete: 100% Target: 100% 

9 Design Complete 

Start: 02/15/18 End: 05/15/18 % Complete: 100% Target: 100% 

10 Build Complete 

Start: 03/01/18 End: 06/15/18 % Complete: 100% Target: 100% 

11 Conversion Not Applicable 

Start: N/A End: N/A % Complete: N/A Target: N/A 

12 Test Complete 

Start: 03/15/18 End: 08/01/18 % Complete: 100% Target: 100% 

13 Train/Change Complete 

Start: 12/01/17 End: 08/20/18 % Complete: 100% Target: 100% 

14 Deploy Complete 

Start: 04/15/18 End: 08/20/18 % Complete: 100% Target: 100% 

15 Post Production Support Complete 

Start: 05/21/18 End: 09/20/18 % Complete: 100%   Target: 100% 
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