ProjectONE

HR/Payroll Fiscal 2022 Agency Deployment

CAPPS HR/Payroll User Group

Code Move Date July 05, 2022 **Implementation Date** July 11, 2022

Report Date: July 13, 2022

Deploying Agencies

312-SSB; 347-TPFA; 359-OPIC; 364-HPC; 409-TCJS; 450-SML; 451-DOB; 466-OCCC; 592-TSSWCB; 809-TSPB

Performance Metrics

Area	Overall	Resources	Schedule	Deliverables
Overall Project	♦ G	♦ G	♦ G	♦ G

Key Risks/Issues

None

Items for Management Attention

None

Project Milestones

	Project Mgmt	03%	Complete	(05/03/21 - 09/30/22)
•			•	,
•	Analysis	100%	Complete	(06/29/21 - 02/25/22)
•	Configuration	100%	Complete	(09/13/21 - 02/25/22)
•	Design	100%	Complete	(09/16/21 - 01/21/22)
•	Build	100%	Complete	(09/20/21 - 04/15/22)
•	Conversion	100%	Complete	(09/20/21 - 05/06/22)
•	Test	100%	Complete	(05/02/21 - 06/24/22)
•	Train/Change	100%	Complete	(09/06/21 - 06/03/22)
•	Deploy	95%	Complete	(02/21/22 - 07/22/22)
•	Support	30%	Complete	(06/27/22 - 09/30/22)
•	Overall Project	93%	Complete	(05/04/21 - 09/30/22)

Key Activities

- Implementation Complete
- Post Implementation Support In-Progress

